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Quarterly Overview

Reporting Country Zambia Technical Areas % Completion

Lead Partner FHI 1. Universal and Early Access 29%
Collaborating Partners KNCV, MSH, WHO 2. Laboratories 33%
Date Report Sent 16/04/2013 3. Infection Control 20%
From Seraphine Kaminsa Kabanje 4. PMDT 8%
To USAID-Zambia 5. TB/HIV 0%
Reporting Period January-March 2013 6. Health Systems Strengthening 60%

7. M&E, OR and Surveillance 15%
8. Drug supply and management 0%
Overall work plan completion 21%

Most Significant Achievements 
Universal and Early Access: The Patient Centered Approach (PCA) activities continued this quarter 
with implementation of two of the three PCA tools,  namely the Literacy tool and the Patient Charter.  
Ms. Rose Masilani  and Dr. Anitha Venon participated in a regional workshop for countries participating 
in PCA in Mozambique from  March 4-8, 2013. The two co-investigators made two presentations of the 
PCA implementation in Zambia. 
Prevalence Survey: TB CARE I participated in the prevalence survey meetings and trainings this 
quarter and has procured  all laboratory commodities for culture and microscopy. The project will 
support digitalization of 3 X-ray machines and procurement of culture equipment (MGIT) next quarter.  
Laboratory: A workshop to strengthen the quantification skills of  12 reference laboratory staff from 
the three reference laboratories in the country was held from January 1-7, 2013 with TB CARE I 
support. The staff received skills on forecasting of  TB laboratory commodities  that will help prevent 
the recurrence of  laboratory stock-outs. 14 health care workers  from non-diagnostic sites in 
Mumbwa and Serenje districts of Central Province were trained in smear preparation, fixation and 
transportation to the nearest diagnostic sites. The training is expected to improve TB case detection  in 
the two districts. 
WHO 3 Is: Assessment of 13 out of 15 target sites for the preparation of the WHO 3 Is project began 
in March 2013 using assessment tools developed by local and international TB CARE I, CDC, USAID 
and OGAC staff members.  The two prison sites will be assessed in April 2013 to complete all TB CARE 
supported sites. A report  of the assessment will be shared in the next quarter. Five Xpert MTB/RIF 
machines and accessories were procured and arrived in the country this quarter. Airport clearance will 
be completed in April 2013. TB CARE I hired 5 clinical and 3 laboratory officers who underwent an 
intensive orientation focusing on improving their knowledge of TB, current recording and reporting 
tools, the basics of Xpert MTB/RIF assay and  understanding  of the  WHO 3 Is focus activities. 
TB/HIV: TB CARE I trained 75 HIV Adherence Support Workers  (ASWs) and 72 TB community 
volunteers in DOTS.  The ASWs and the TB treatment supporters play an important role by 
augmenting the efforts of the Health Care Workers (HCW) in diagnosis and management of the two 
conditions. A further 23  community volunteers underwent community TB Infection Control  training 
in Central province.
Infection Control:  An Infection Control Officer was hired this quarter to support  IC activities. TB 
Infection control plans were developed for three facilities in the Northern Province. The country target 
is 15 facilities this year.  34 health care workers and other facility staff members were trained and
facility assessments we conducted for each site as part of the planning process. The facilities are 
Luwingu District Hospital  were 34 were trained (19 females and 15 males), Mpulungu Health Center 
where 25 were trained (13 males, 12 females) and Mungwi Baptist Rural Health Center where 24 were 
trained (12 males, 12 females).
Health Systems Strengthening: TB CARE I participated in the commemoration of  the World TB Day 
held in Mansa, Luapula province. The WHO representative - Dr. Mwendaweli Maboshe , gave a speech 
on behalf of the WHO country representative and the Deputy Minister for Community Development 
Maternal and Child Health (MCDMCH) gave the keynote address. 
M&E, OR and Surveillance: The USAID mission conducted data quality assessment  visits in four 
districts in Muchinga province  from February 9-14, 2013, accompanied by TB CARE I and MoH 
representatives. USAID support was evident in the four districts where equipment was procured 
including patient weigh scales, a water distiller, computers and printers. Laboratory records were up to 
date and EQA reports were available. Challenges were observed in the facility level data when 
compared with the district reports and provincial reports with some data missing for some facilities. 



Overall work plan implementation status

Technical and administrative challenges

In-country Global Fund status and update

TB CARE I began implementation of activities following workplan approval on January 21, 2013 and is 
currently implementing activities under both USAID, and PEPFAR funding for the WHO 3 Is and the 
prevalence survey. The project also continued to implement activities under the Ndola District TB 
infection control demonstration site project. A number of activities were also implemented with carry 
over Year 2 funds following the demand for community level capacity building in TB control. TB CARE I 
hired a total of 11 new staff members under FHI360, bringing the total in-country staff number to 30. 
Ten of the newly hired staff members will focus on the implementation of the WHO 3 Is in Central and 
Copperbelt provinces. Two other staff members will be hired next quarter to support the  NTP with 
PMDT and Operations Research.

The Ministry of Health has provided a division of labor among two Ministries for activities previously 
supported by the Ministry of Health.  The TB control activities are currently being supported by the 
Ministry of Community Development, Mother and Child Health (MCDMCH). TB CARE I is currently 
communicating with both Ministries for implementation of activities.

TB CARE I has not participated in Global fund activities this quarter.



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Intensify facility and community TB case 
finding.

WHO 131,306 25% Sep 2013 Communication with the Provincial Medical 
Offices, Provincial TB/Leprosy Liason Officers 
and District TB/Leprosy/HIV coordinators has 
been done and planning is underway for 
trainings to be conducted in the third quarter 
of APA3.

1.2.2 Enhance use of revised paediatric 
guidelines

WHO 21,527 25% Jul 2013 This training is planned for the third quarter 
and will be held in the Copperbelt province. 
Initial discusssios have been held.

1.2.3 Community involvement in TB case 
detection

WHO 146,169 25% Sep 2013 Communication with the Provincial Medical 
Offices, Provincial TB/Leprosy Liason Officers 
and District TB/Leprosy/HIV coordinators has 
been done and planning is underway for 
trainings to be conducted in the third quarter 
of APA3.

1.2.4 Involvement of the private practitioners 
in TB surveillance

WHO 21,063 0% May 2013 This activity will be implemented in the next 
quarter with guidance from the NTP.

1.2.5 (PEPFAR - 3 Is) ICF in prisons FHI360 14,237 0% Jun 2013 Prison baseline assessments and activities will 
take place in quarter three (3) of APA 3.

1.2.6 (PEPFAR - 3 Is) Improved diagnosis and 
management of TB among prison 
populations

FHI360 7,495 0% Jun 2013 Prison baseline assessments and activities will 
take place in quarter three (3) of APA 3.

1.2.7 (PEPFAR - 3 Is) Community based TB 
case detection fully integrated 

WHO 79,778 25% Jun 2013 Activities planned for quarter 3 under APA 3

1.2.8 (PEPFAR - 3 Is) Intensified case findings 
among household contacts

FHI360 67,743 25% Jun 2013 Baseline assessment on community activities 
under the 3 Is initiative have been completed 
in 14 out of the 18 facilities earmarked for 
assessment. Preliminary findings indicate that  
community activities related to TB control are 
in place. TB CARE I will build on these 
activities for intensified case finding among 
household contacts and will procure enablers 
in the next quarter.

Cumulative 
Technical 

Completion

Planned 
Completion 

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)

1. Universal and Early Access



1.2.9 Conduct data collection and analysis on 
adapted tools

FHI360 116,941 50% Jun 2013 Baseline data collection and analysis are 
complete and a report is available. Quote TB 
Light data collection and analysis will take 
place during the last months of 
implementation of interventions, from April to 
May 2013. Endline data collection and analysis 
will be done from end of May 2013.

1.2.10 Participate in patient centered approach 
regional workshop

FHI360 9,911 100% Mar 2013 TB CARE I sponsored two investigators to a 
PCA regional conference that took place in 
Mozambique from March 4-8, 2013. This 
conference was organized by KNCV. A country 
presentation was made on the baseline data 
and one month of implementing of the 
interventions, in the two districts under the 
intervention arm.

1.2.11 Training of HCW in ACSM FHI360 12,913 0% May 2012 This training will be conducted after the KAP 
study planned for April 2013 and development 
of the ACSM strategy

1.2.12 Enhance community participation in 
ACSM

FHI360 20,992 0% Jun 2013 This activity will be conducted after the KAP 
study and development of the ACSM strategy

1.2.13 ACSM operational plan development FHI360 7,248 0% May 2013 The operational plan will be developed after 
finalization of the ACSM strategy

1.2.14 Community volunteers training FHI360 78,148 100% Mar 2013 Activity completed. 72 community volunteers 
were trained in the revised WHO TB modules 
in three districts of Kabwe, Mpika and 
Mporokoso. 27 females and 45 males were 
trained. 72 community volunteers were 
trained from the previous quarter bringing the 
total number trained to 144.   

1.2.15 Train 125 adherence support workers FHI360 65,119 100% Mar 2013 Activity completed. 75 adherence support 
workers were trained in the revised WHO TB 
modules in three districts of Kasama, Nakonde 
and Mansa. A total of 38 females and 37 
males participated in the five days of training. 

1.2.16 Provide private practitioners with TB 
surveillance tools

WHO 11,865 0% The activity is being planned for the third 
quarter with the NTP.

1.2.17 Develop ACSM strategy FHI360 34,034 25% May 2013 Discussions have been held and plans have 
been made to conduct the ACSM Knowledge 
Attitude and Practice (KAP) survey from April 
14-21, 2013. 



1.2.18 Provide technical support to NTP in 
program management

KNCV 24,262 25% May 2013 Agreements have been made between MOH 
and KNCV for ACSM consultant, Netty Kamp to 
provide technical assistance from May 6-18, 
2013.

29%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

2.1.1 Building capacity of laboratory staff in 
quantification

MSH 21,616 25% May 2013 A quantification workshop will be held 
following collection of data by MOH on facility 
level consumption of laboratory commodities. 
Data was also collected for partners 
supporting procurement of laboratory 
commodities this quarter.

2.1.2 Procurement of laboratory equipment 
and commodities

FHI360 220,830 25% Jul 2013 The MOH is collecting data on facility level 
utilization of TB microscopy and culture 
commodities this quarter. This data will 
facilitate procurement of commodities with TB 
CARE I support. 

2.1.3 Establish a national drug resistant TB 
specimen referral system

MSH 112,460 25% Jul 2013 TB Specimen referral system training  will take 
place on April 28- May 2, 2013 in preparation 
for the implementation of the courier service. 
Key personnel have been identified to 
participate in the training. Packaging and 
transportation materials are being procured.

2.1.4 Renovation of laboratory facilities in the 
target provinces

FHI360 68,238 0% Sep 2013 Laboratory site assessments have been 
planned for May 2013.

2.1.5 (PEPFAR - 3 Is) Procurement of 
laboratory equipment and commodities

FHI360 255,069 75% Apr 2013 5 GeneXpert machines and accessories were 
procured in February 2013 and are currently 
at the airport undergoing clearance.

2.1.6 (PEPFAR - 3 Is) Establish a GeneXpert 
sputum specimen referral system

FHI360 157,372 25% Jun 2013 Sourcing of venders for the supply of two 
vehicles and one motorbike has been done 
this quarter. The vehicles are expected to be 
delivered next quarter. Laboratory 
commodities for specimen referral will be 
procured next quarter after placement of 
GeneXpert machines and newly hired 
laboratory staff. 

2.1.7 (PEPFAR - prevalence survey) Procure lab 
supplies for prevalence survey

FHI360 721,520 75% Apr 2013 Laboratory commodities for the prevalence 
survey have been procured and delivered to 
the National Reference Laboratory/Chest 
Diseases Laboratory.

2.1 Ensured 
capacity, 
availability 
and quality of 
laboratory 
testing to 
support the 
diagnosis and 
monitoring of 
TB patients

2. Laboratories
Cumulative 
Technical 

Completion

Planned 
Completion 



2.1.8 (PEPFAR - prevalence survey) vehicles WHO 161,500 0% TB CARE I received approval to procure 3 
vehicles for the survey. The vehicles will be 
procured in the next quarter.

2.1.9 (PEPFAR - prevalence survey) Procure 
laboratory equipment for prevalence 

FHI360 132,364 75% Apr 2013 Laboratory commodities have been procured 
this quarter and are being deliveried to CDL.

2.1.10 (PEPFAR - prevalence survey) 
Procurement of laboratory equipment 
and commodities and digitalization of 
radiology equipment

FHI360 639,900 0% Apr 2013 Procurement of 3 MGIT machines is pending 
USAID approval because of the cost of the 
equipment. The digitalization of radiology 
equipment is awaiting approval in view of the 
cost of the procedure.

2.1.11 Support the implementation of the 
National Courier System for the referral 
of  TB specimens

FHI360 25,980 50% Jul 2013 Vendor selection process has began following 
the baseline assessment conducted last 
quarter.

2.1.12 Build capacity for laboratory staff from 
culture facilities

FHI360 12,509 100% Jan 2013 A workshop was held from January 1-7, 2013 
to strengthen the capacity of Ministry of 
Health laboratory staff in the quantification of 
TB laboratory commodities in Zambia. 12 
laboratory staff were trained (9 males, 3 
females). This activity was carried over from 
year two.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.2.1 Strengthen EQA culture and DST 
turnaround time

FHI360 35,554 0% Jun 2013 The workshop to train 15 laboratory staff in 
culture EQA and TB EQA database will be held 
from June 5-7, 2013.

2.2.2 Strengthen EQA microscopy turnaround 
time

FHI360 9,119 0% Apr 2013 TB EQA training for Laboratory supervisors will 
be held from April 2-7, 2013. This will help 
develop professional skills needed for effective 
planning and implementation of EQA.

2.2.3 Supervisory visits for EQA FHI360 179,259 50% Sep 2013 EQA supervisory visits were made in 135 
facilities in Muchinga, Northern, Luapula, 
Central and Copperbelt Provinces. TB CARE I 
staff provided technical support to Central and 
Copperbelt Provinces.

2.2.4 Provide national and provincial level 
technical support 

KNCV 22,364 25% Apr 2013 Dr. Valentina Anisimova will provide technical 
support from April 1-8, 2013. She will co-
facilitate in the training of laboratory 
supervisors on EQA systems and development 
of quality improvement in the EQA system.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.2 Ensured 
the 
availability 
and quality of 
technical 
assistance 
and services



2.3.1 Equip laboratories staff with skills in new 
diagnostic tools 

FHI360 42,140 0% Jul 2013 Training in LED microscopy will be conducted 
from July 10-12, 2013.

2.3.2 Equip laboratories staff with skills in new 
diagnostic tools 

FHI360 27,357 50% Jun 2013 A GeneXpert  meeting was held from February 
6-8, 2013 to orient members of the technical 
working group in Genexpert implementation 
and user operation. A total of 22 participants 
(12 females, 10 males) attended the training.

33%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

3.2.1 Enhance inclusion of IC in facility plans FHI360 36,632 25% Aug 2013 Trainings and preparation of TB IC plans were 
conducted at three facilities in Northern 
Province. Luwingu District Hospital in Luwingu 
District had 34 participants (19 females and 
15 males). Mpulungu Health Center in 
Mpulungu District had 25 participants (13 
males and 12 females) and Mungwi Baptist 
Rural Health Center had 24 participants (12 
males and 12 females).  

3.2.2 Intensify TB IC at community level FHI360 54,636 0% Jun 2013 Activity will be implemented from the next 
quarter. With year two carry over funds, 23 
community volunteers (4 females and 19 
males) were trained in community IC in 
Mkushi district.

3. Infection Control

2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches in 
national 
strategic 
laboratory 
plans

3.2 Scaled-up 
implementati
on of TB-IC 
strategies

Cumulative 
Technical 

Completion

Planned 
Completion 



3.2.3 (PEPFAR - 3 Is) Enhance inclusion of IC 
in facility plans

FHI360 70,575 25% Sep 2013 Baseline facility assessment in IC was 
conducted in 8 of the 15 targeted facilities in 
the Copperbelt and Central provinces. The 
facilities were Kitwe Central Hospital, Buchi 
Main Clinic, Chimwemwe Clinic and Zamtan 
Clinic (Copperbelt Province) and Kapiri Mposhi 
Urban Clinic, Kabwe General Hospital, Kabwe 
Mine Hospital and Ngungu Clinic in Central 
Province. Baseline assessments for Southern 
and Lusaka provinces will be conducted next 
quarter by the other implementing partner 
called CIDRZ.

3.2.4 Enhance environmental TB IC measures FHI360 62,026 25% Sep 2013 Discussions have been held with the MoH on 
possible sites that can be renovated. Site 
assessments are planned for next quarter.

3.2.5 (PEPFAR - 3 Is) Enhance environmental 
TB IC measures 

FHI360 50,000 25% Sep 2013 The baseline facility assessment in IC 
mentioned in 3.2.3 above included 
assessment for renovation support and 3 out 
of the 8 sites are being considered for 

20%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

4.1.1 Scale up Programmatic Management of 
Drug Resistant TB (PMDT)  activities

WHO 41,740 0% Training of focal point staff members is 
planned for the fouth quarter of project 
implementation. Recruitment of PMDT staff 
member is underway with an advertisement 
placed in the local newspaper.

4.1.2 Enhance service delivery in MDR-TB sites FHI360 772,744 25% Sep 2013 An agreement was made with the MoH not to 
proceed with the renovations at the University 
Teaching Hospital (UTH) due to contractual 
challenges. Renovations for Kabwe General 
Hospital will proceed. However a re-
assessment was proposed for the site that will 
be done in the next quarter.

4.1.3 (PEPFAR) Enhance service delivery in 
MDR-TB sites

WHO 146,900 0% Jun 2013 Following workplan approval to procure one 
ambulance, WHO will procure the ambulance 
in the next quarter.

8%

4. PMDT

4.1 Improved 
treatment 
success of 
MDR TB

Cumulative 
Technical 

Completion

Planned 
Completion 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

5.2.1 (PEPFAR - 3 Is) Improved HIV related 
services in TB corners

FHI360 19,446 0% Sep 2013 Activity planned for next quarter

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

5.3.1 Establish referral of TB/HIV coinfected 
patients from ART clinics to TB corners 

FHI360 5,871 0% Sep 2013 Activity planned for next quqrter

5.3.2 (PEPFAR - 3 Is) Improved TB 
management in ART settings

WHO 31,866 0% Sep 2013 Activity planned for next quarter

0%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

6.2.1 Enhanced technical support and facility 
mentorship in TB control

WHO 55,370 0% Sep 2013 Discussions have been held with Provincial 
TB/Leprosy Liaison Officers and District 
TB/HIV/Leprosy Coordinators and plans made 
for this activity in the next two quarters.

6.2.2 Provide TB clinics with survellance tools FHI360 116,520 100% Mar 2013 Activity completed
6.2.3 Strengthen staff knowledge in different 

technical areas
FHI360 74,374 25% Sep 2013 Preparations are underway for two staff to be 

trained in the Stop TB strategy in Sondalo, 
Italy and preperations are underway for 
training in IC for two MoH staff members in 
Pretoria, South Africa. 

6.2.4 (PEPFAR - 3 Is) Review and adoption of 
Tools for Program Implementation 
(SOPs. Guidelines, Registers etc)

FHI360 2,598 75% Jun 2013 TB CARE I has been working with partners on 
a number of documents including baseline 
assessment tools, ICF/IPT guidelines and 
registers that are being finalized. Baseline 
assessment tools were completed. Facility 
specific SOPs for Xpert MTB RIF will be 
developed after the teams complete 
assessments beginning quarter 3 of APA 3.

6.2.5 World TB Day commemoration WHO 22,600 100% Mar 2013 Activity completed. The commemoration took 
place on Monday, March 25 2013, in Mansa, 
Luapula Province.

60%

5. TB/HIV
Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

Planned 
Completion 

5.3 Improved 
treatment of 
TB/HIV co-
infection

6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies 
and service 
delivery

6. Health Systems Strengthening



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

7.2.1 Strengthen TB/HIV data management WHO 121,528 25% Sep 2013 Discussions have been held and dates set for 
the next quarter by respective provinces.

7.2.2 Technical support WHO 204,240 25% Sep 2013 Support provided during training of prevalence 
survey field staff, this quarter. TA missions 
were not conducted and are waiting for 
finalization of digitalization of x-rays and some 
procurements that ware delayed with the 
approval processes.

7.2.3 (PEPFAR - 3 Is) Capacity building in TB 
quality assessments and improvements 
using process indicators

WHO 20,001 0% Jun 2013 Activity planned for quarter 3 APA 3

7.2.4 (PEPFAR 3 Is)develop the tools for TB 
QA/QI with assistance from international 
consultants 

WHO 25,764 0% Jun 2013 Activity planned for quarter 3 APA 3

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research

7.3.1 Staff capacity building in Operational 
Research

FHI360 154,146 25% Sep 2013 Protocols were reviewed by international 
facilitators and are being refined by the four 
teams. An OR Officer will be hired next 
quarter.

15%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year

8.1 Ensured 
nationwide 
systems for a 
sustainable 
supply of 
drugs

8.1.1 Provide technical assistance in drug 
management

KNCV 17,472 0% Sep 2013 Discussion with GDF and Program mangement 
on travel dates to be initiated in the next 
quarter.

0%

3,632,466
9,922,084Grand Total Approved Project Budget

Cumulative Progress and Deliverables up-
to-date

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

Planned 
Completion 

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program

Total Approved Staffing & Operations Budget

8. Drug supply and management

7. M&E, OR and Surveillance



Quarterly MDR-TB Report

Country Zambia Period

MDR TB cases diagnosed and put on treatment in country

Quarter
Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 118 Unknown
Total 2011 93 48

Jan-Mar 2012
Apr-Jun 2012
Jul-Sep 2012
Oct-Dec 2012

Total 2012 0 0
Jan-Mar 2013

Comments:

JANUARY-MARCH 2013

Data not yet available following 
reconstruction with TB CARE I 
support last quarter. TB CARE I is 
in the process of hiring a PMDT 
Officer to support the NTP. The 
support will include data 
collection and reporting.



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks 
(Optional)

1 FHI 3.2.2 Stella Kirkendale Intensify TB IC at community level Aug-13 Planned

2 FHI 7.3.1 Carol Dukes Hamilton
Staff capacity building in Operational 
Research TBA

3 FHI 7.3.1 Lisa Dulli
Staff capacity building in Operational 
Research TBA

4 FHI 7.3.1 Aurelie Brunie
Staff capacity building in Operational 
Research TBA

5 KNCV 1.2.3 Netty Kamp
Community involvement in TB case 
detection TBA

6 KNCV 1.2.18 Netty Kamp
Provide technical support to NTP in 
program management - ACSM

 May 6-18, 
2013 Planned

7 KNCV 2.2.1 Valentina Anisimova
Stengthen EQA culture and DST 
turnaround time

April 1-8, 
2013 Planned

8 KNCV 2.2.4 Valentina Anisimova
Provide national and provincial level 
technical support

October 7-22, 
2012 Completed

9 KNCV 2.3.1 Valentina Anisimova
Equip laboratory staff with skills in new 
diagnostic tools TBA

10 KNCV 4.1.1 Victor Ombeka Scale up PMDT activities

October 7-13, 
2012, and 
second visit 
TBA

11 KNCV 7.1.2 Eveline Klinkenberg Technical support for prevalence survey TBA ( 5 

12 KNCV 7.1.2 Nico Kalisvaart Technical support for prevalence survey TBA (4 visits) Planned
December 9-
15, 2012

First visit made to 
support 
establishement of data 
management 
processes and 
procedures and define 
the data management 
plan.

13 KNCV 7.1.2 Juliana Cuervo Rojas Technical support for prevalence survey TBA (3 visits)

14 KNCV 7.3.1 Eveline Klinkenberg
Staff capacity building in Operational 
Research TBA

15 KNCV 7.3.1 Eveline Klinkenberg
Staff capacity building in Operational 
Research TBA



16 KNCV 8.1.1 Jacques van de Broek
Techncial assistance in drug 
management TBA

17 MSH 2.1.1 Charles Kagoma 
Building capacity of laboratory staff in 
quantification TBA

18 MSH 2.1.3 Catherine Mundy
Establish a national drug resistant TB 
specimen referral system TBA

19 MSH 2.2.3 Samuel Kinyanjui Supervisor visits for EQA TBA

20 WHO 7.2.4

2  international consultants for 2 weeks 
to assist in developing and training TOTs  
in TB QA/QI TBD

21 WHO 7.2.2
2 staff for training and pilot of 
prevalence survey TBD

20

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan

2
30
7%



Quarterly Photos (as well as tables, charts and other relevant materials)

The DQA team with Isoka District Hospital staff in Isoka, Muchinga Province, 
February 13, 2013

WHO 3 I's staff Xpert orientation meeting, Serenity Lodge, Lusaka, March 18-
28, 2013

From left to right: Melinda Roberts (M&E Officer-USAID), Seraphine Kaminsa 
Kabanje (TB CARE I Project Director), Bernard Sichinga (TB CARE I M & E 
Technical Officer), George Sinyangwe (Senior Health Advisor-USAID) and 

Richard Kaweme (TB/HIV Focal Point Person for Nakonde District) during the 
Data Quality Assessment exercise (DQA) at the Nakonde DMO offices in 

Nakonde, Muchinga Province from February 11-12, 2013  

TB CARE I staff, Robertson Chibumbya with Chipokota Mayamba Clinic staff in 
Ndola, Copperbelt Province, during the WHO 3 I's GeneXpert site assessments, 

March 6, 2013



Participants at the Smear Preperation Training at the Ndola 
Biomedical School in Ndola, Copperbelt Province, January 15-19 

2013

Grace Kahenya (MSH/TB CARE I) with Kabwe Mine Hospital staff in 
Kabwe, Central Province, during the WHO 3 I's GeneXpert site 

assessments, March 14, 2013

TB CARE I staff, Amos Nota and Bernard Sichinga with ZAMTAN 
Clinic staff in Kitwe, Copperbelt Province, during the WHO 3 I's 

GeneXpert site assessments, March 5, 2013

Manuela Rehr (KNCV/TB CARE I) facilitating at the GeneXpert 
Technical Working Group orientation meeting at Pamodzi Hotel in 

Lusaka, February 6-8, 2013



Rose Mubotu Masilani and Anitha Menon, the PCA investigators 
from Zambia preparing their presentation at the Regional PCA 

TB IC facility level training in Luwingu, Northern Province, March 11-12, 2013

Dr. Mwendaweli Maboshe (WHO TB Technical Advisor) on the left, 
giving a speech at the World TB day commemoration in Mansa, 

World TB Day Commemoration in Mansa, Luapula Province, March 25, 2013



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID 
numbers 

(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy 
#

GENE XPERT MACHINE 801639 February 10, 2012 $23,191.70 CDL LUSAKA Good FHI360 P/01/1014/045922/2011

GENE XPERT MACHINE 801638 February 10, 2012 $23,191.70 LUSAKA Good FHI360 P/01/1014/045922/2011

EXAMINATION COUCH FHI/TBCL ME 029 March 29, 2012 $353.16 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

EXAMINATION COUCH FHI/TBCL ME 030 March 29, 2012 $353.16 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

EXAMINATION COUCH FHI/TBCL ME 031 March 29, 2012 $353.16 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

EXAMINATION COUCH FHI/TBCL ME 032 March 29, 2012 $353.16 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

EXAMINATION COUCH FHI/TBCL ME 033 March 29, 2012 $353.16 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

XRAY VIEWING BOX FHI/TBCL ME 034 March 29, 2012 $139.41 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

XRAY VIEWING BOX FHI/TBCL ME 035 March 29, 2012 $139.41 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

XRAY VIEWING BOX FHI/TBCL ME 036 March 29, 2012 $139.41 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

XRAY VIEWING BOX FHI/TBCL ME 037 March 29, 2012 $139.41 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

XRAY VIEWING BOX FHI/TBCL ME 038 March 29, 2012 $139.41 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

BEDSIDE SCREENS FHI/TBCL ME 039 March 29, 2012 $176.58 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

BEDSIDE SCREENS FHI/TBCL ME 040 March 29, 2012 $176.58 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

BEDSIDE SCREENS FHI/TBCL ME 041 March 29, 2012 $176.58 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

BEDSIDE SCREENS FHI/TBCL ME 042 March 29, 2012 $176.58 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

BEDSIDE SCREENS FHI/TBCL ME 043 March 29, 2012 $176.58 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/045922/2011

DELL LATITUDE E6320 Laptop FX18BS1 April 10, 2012 $1,857.31 Ndola Office Good FHI360 P/01/1007/045858/2011

DELL LATITUDE E6320 Laptop 4GS8BS1 April 10, 2012 $1,857.31 Ndola Office Good FHI360 P/01/1007/045858/2011

DELL LATITUDE E6320 Laptop 7GS8BS1 April 10, 2012 $1,857.31 LUSAKA Good FHI360 P/01/1007/045858/2011

DELL LATITUDE E6320 Laptop 9Y18BS1 April 10, 2012 $1,857.31 LUSAKA Good FHI360 P/01/1007/045858/2011

TB CARE I
Zambia

January-March 2013
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HP LASERJET M3035MFP CNRTCH096 April 10, 2012 $2,839.11 LUSAKA Good FHI360 P/01/1007/045858/2011

LCD PROJECTOR
EYJBU010011120

02D5592B April 10, 2012 $656.25 LUSAKA Good FHI360 P/01/1007/045858/2011

BOOK SHELVES FHI/TBCL OF 094 April 24, 2012 $200.78 Ndola Office Good FHI360 P/01/1014/046772/2011

BOOK SHELVES FHI/TBCL OF 095 April 24, 2012 $200.78 Ndola Office Good FHI360 P/01/1014/046772/2011

BOOK SHELVES FHI/TBCL OF 096 April 24, 2012 $200.78 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

BOOK SHELVES FHI/TBCL OF 097 April 24, 2012 $200.78 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

WAITING BENCHES FHI/TBCL OF 098 April 24, 2012 $105.17 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

WAITING BENCHES FHI/TBCL OF 099 April 24, 2012 $105.17 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

WAITING BENCHES FHI/TBCL OF 100 April 24, 2012 $105.17 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

WAITING BENCHES FHI/TBCL OF 101 April 24, 2012 $105.17 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

OFFICE DESK FHI/TBCL OF 056 May 3, 2012 $448.36 LUSAKA Good FHI360 P/01/1014/046772/2011

OFFICE DESK FHI/TBCL OF 057 May 3, 2012 $442.61 LUSAKA Good FHI360 P/01/1014/046772/2011

OFFICE DESK FHI/TBCL OF 058 May 3, 2012 $442.61 LUSAKA Good FHI360 P/01/1014/046772/2011

OFFICE DESK FHI/TBCL OF 059 May 3, 2012 $277.27 LUSAKA Good FHI360 P/01/1014/046772/2011

OFFICE DESK FHI/TBCL OF 060 May 3, 2012 $277.27 LUSAKA Good FHI360 P/01/1014/046772/2011

OFFICE DESK FHI/TBCL OF 061 May 3, 2012 $277.27 LUSAKA Good FHI360 P/01/1014/046772/2011

OFFICE DESK FHI/TBCL OF 062 May 3, 2012 $277.27 LUSAKA Good FHI360 P/01/1014/046772/2011

OFFICE DESK FHI/TBCL OF 063 May 3, 2012 $277.27 Ndola Office Good FHI360 P/01/1014/046772/2011

OFFICE DESK FHI/TBCL OF 064 May 3, 2012 $277.27 Ndola Office Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 065 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 066 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 067 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 068 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 069 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 070 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 071 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 072 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 073 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011



VISITORS CHAIR FHI/TBCL OF 074 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 075 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 076 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 077 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 078 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 079 May 3, 2012 $156.60 NDOLA - Chest Disease Clinic Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 080 May 3, 2012 $156.60 Ndola Office Good FHI360 P/01/1014/046772/2011

VISITORS CHAIR FHI/TBCL OF 081 May 3, 2012 $156.60 Ndola Office Good FHI360 P/01/1014/046772/2011

SWIVEL CHAIR FHI/TBCL OF 082 May 3, 2012 $197.82 Ndola Office Good FHI360 P/01/1014/046772/2011

SWIVEL CHAIR FHI/TBCL OF 083 May 3, 2012 $197.82 Ndola Office Good FHI360 P/01/1014/046772/2011

SWIVEL CHAIR FHI/TBCL OF 084 May 3, 2012 $197.82 LUSAKA Good FHI360 P/01/1014/046772/2011

SWIVEL CHAIR FHI/TBCL OF 085 May 3, 2012 $197.82 LUSAKA Good FHI360 P/01/1014/046772/2011

SWIVEL CHAIR FHI/TBCL OF 086 May 3, 2012 $197.82 LUSAKA Good FHI360 P/01/1014/046772/2011

SWIVEL CHAIR FHI/TBCL OF 087 May 3, 2012 $197.82 LUSAKA Good FHI360 P/01/1014/046772/2011

SWIVEL CHAIR FHI/TBCL OF 088 May 3, 2012 $197.82 LUSAKA Good FHI360 P/01/1014/046772/2011

LOCKABLE CABINET FHI/TBCL OF 089 May 3, 2012 $362.66 Ndola Office Good FHI360 P/01/1014/046772/2011

LOCKABLE CABINET FHI/TBCL OF 090 May 3, 2012 $362.66 Ndola Office Good FHI360 P/01/1014/046772/2011

LOCKABLE CABINET FHI/TBCL OF 091 May 3, 2012 $362.66 LUSAKA Good FHI360 P/01/1014/046772/2011

LANDCRUISER HARDTOP 1HZ-0685650 May 11, 2012 $45,985.15 LUSAKA Good FHI360 3031120005175

LANDCRUISER HARDTOP 1HZ-0685909 May 11, 2012 $45,985.15 Ndola Good FHI360 3031120005175

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 126 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

E-PORT REPLICATOR DELL FHI/TBCL CE 126 February 26,2013 $49.81 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

MONITOR 21 " DELL FHI/TBCL CE 126 February 26,2013 $146.93 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

LAPTOP DELL FHI/TBCL CE 127 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

E-PORT REPLICATOR DELL FHI/TBCL CE 127 February 26,2013 $49.81 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

MONITOR DELL FHI/TBCL CE 127 February 26,2013 $146.93 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 128 February 26,2013 $1,289.51 TB CARE -CHIBOMBO HEALTH FACILGood FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 129 February 26,2013 $1,289.51 TB CARE -NDOLA HEALTH FACILITY Good FHI360 2020130000203



LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 130 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 131 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 132 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 133 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 134 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 135 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 136 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 137 February 26,2013 $1,289.51 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 138 February 26,2013 $1,407.57 MOH-PREVALENCE SURVEY Good FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 139 February 26,2013 $1,407.57 TB CARE  - KAPIRI HEALTH  FACILITYGood FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 140 February 26,2013 $1,407.57 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 141 February 26,2013 $1,407.57 TB CARE - KITWE HEALTH FACILITY Good FHI360 2020130000203

LAPTOP DELL LATITUDE E6430 FHI/TBCL CE 142 February 26,2013 $1,407.57 TB CARE OFFICE LUSAKA Good FHI360 2020130000203

PRINTER HP LASERJET PRINTER FHI/TBCL CE 143 February 26,2013 $455.24 MOH-PREVALENCE SURVEY Good FHI360 2020130000203

PRINTER HP LASERJET PRINTER FHI/TBCL CE 144 February 26,2013 $455.24 MOH-PREVALENCE SURVEY Good FHI360 2020130000203

PRINTER HP LASERJET PRINTER FHI/TBCL CE 145 February 26,2013 $455.24 MOH-PREVALENCE SURVEY Good FHI360 2020130000203

PRINTER HP LASERJET PRINTER FHI/TBCL CE 146 February 26,2013 $455.24 MOH-PREVALENCE SURVEY Good FHI360 2020130000203

DESKTOP - CPU DELL LATITUDE E6430FHI/TBCL CE 147 March 11, 2013 $1,203.57 MOH-PREVALENCE SURVEY Good FHI360 2020130000203

DESKTOP - CPU DELL LATITUDE E6430FHI/TBCL CE 148 March 11, 2013 $1,203.57 MOH-PREVALENCE SURVEY Good FHI360 2020130000203

DESKTOP - CPU DELL LATITUDE E6430FHI/TBCL CE 149 March 11, 2013 $1,203.57 MOH-PREVALENCE SURVEY Good FHI360 2020130000203

DESKTOP - CPU DELL LATITUDE E6430FHI/TBCL CE 150 March 11, 2013 $1,203.57 MOH-PREVALENCE SURVEY Good FHI360 2020130000203

DESKTOP - CPU DELL LATITUDE E6430FHI/TBCL CE 151 March 11, 2013 $1,196.23 MOH-PREVALENCE SURVEY Good FHI360 2020130000203

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


